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Dear Reader:

The purpose of this document is to update you on our progress in implementing the Rio Puerco Resource
Management Plan (RMP), completed in November 1986 for the Rio Puerco Resource Area, now the
Albuquerque Field Office (AFO). Because implementation is continuing over a number of years, we are
issuing updates until the RMP is fully implemented. This Update presents the accomplishments for
calendar years 1998-1999 and the implementation actions planned for 2000. The planned implementation
actions described in this Update are presented by resource program in the same sequence as in the Final
RMP; most are in simple list format with a short, one- or two-sentence description. We present a brief
narrative (“Program Notes™) for the resource programs that require more detailed discussion. A list of
the environmental assessments (EAs) prepared in 1998, 1999, and 2000 is included as Appendix 1.

The planned actions include those major actions, activity plans, and EAs that warrant public participation.
Project-specific developments such as sign placements are not listed as planned actions. If you wish to
participate in the development of specific resource program activity plans or review the EAs, please
contact us. We encourage your participation in this phase of RMP implementation. We believe we are
making continued progress toward improving the management of our public lands. To all of those who
are involved in helping us in this process, we wish to express our sincere thanks and appreciation.

Many of the planned actions will be accomplished through volunteer help. Volunteers are a critical
component of our recreation, wildemness, wildlife, cultural, and paleontological programs, and contribute
important work in many other programs as well. We encourage you to contact the appropriate field office
specialist at (505)761-8700 if you would like to be involved in one of these projects.

All scheduled planned actions are based on current priorities and budgets. If priorities and budget
allocations shift during the year, the schedules for the planned actions may also change. Planned actions
for both 1998 and 1999 in the Soil, Water, and Air Program, the Range Program, and the Forestry
Program were postponed due to staff time being devoted to responding to ongoing litigation and appeals
by individuals and groups opposed to livestock grazing and commercial tree harvest on public lands.

We, of course, cannot summarize all of the work planned for the AFO for the coming year in this letter,;
however, we would like to highlight a number of programs. We are focusing on improving grazing
management, as well as identifying and controlling the noxious weeds that are moving into northern New
Mexico. We are drafting and implementing fire management plans to decrease sagebrush invasion and
reduce hazardous fuels. We are engaged in proposed land exchanges with San Felipe and Santo
Domingo pueblos and the State of New Mexico. Lastly, we expect to finalize the Final Plan/
Environmental Impact Statement for managing El Malpais National Conservation Area (NCA).



The Rio Puerco Watershed has been a focus of concern, study, and restoration efforts for many years.
Through the Rio Puerco Watershed Act of 1996, Congress directed the BLM to establish the Rio Puerco
Management Committee (RPMC), a partnership consensus group, to compile data and develop best
management practices (BMPs) to reduce erosion, increase native vegetation, and improve riparian habitat
while supporting the rural, agrarian character of the drainage basin. Since approval of the Rio Puerco
RMP in 1986, the AFO has been implementing watershed management plans, grazing plans, reclamation
and reforestation efforts, and riparian protection projects. The establishment of the RPMC has allowed
coordination of similar efforts across administrative and ownership boundaries within the drainage basin.
The RPMC has supported and funded eight projects, and in 1998 received the U.S. Environmental
Protection Agency’s Environmental Excellence Award for nonpoint source pollution management..

We have improved visitor services for El Malpais NCA. A new multi-agency visitor center, just off
Interstate 40, opened last year staffed by the BLM, the National Park Service (NPS) and U.S. Forest
Service. This facility provides information on a host of scenic attractions in the Grants area. Visitor
services at the Tent Rocks Special Management Area have also improved significantly with an improved
parking area, restrooms, and information signing. Tent Rocks is under consideration for designation as a
National Monument because of its outstanding scientific, cultural, scenic, and recreational values. The
Governor of the Pueblo de Cochiti has been authorized and directed by the Council to pursue the
possibility of Tent Rocks becoming a designated National Monument managed by BLM, and the Sandoval
and Bernalillo county commissions have both passed resolutions in support of the designation.

In partnership with NPS, we are preparing a Joint Fire Management Plan, together with an environmental
assessment for El Malpais NCA and El Malpais National Monument. Under the preferred alternative,
three fire management zones would be identified for BLM and NPS lands: a fire suppression zone, a
wildland fire use zone, and a fuels management zone. The goal of this plan would be to, as much as
possible, return fire to its natural role in the ecosystem. If the preferred alternative is adopted, BLM and
NPS may utilize prescribed fire as well as non-fire treatments to reduce fuels hazards to more natural
levels in El Malpais NCA and El Malpais National Monument.

Finally, our Lands and Minerals staff retains a significant workload. The Albuquerque Field Office
administers lands that have a high interest not only for open space but also for mineral materials such as
cinders or gravel and fluid minerals such as oil and gas. The need for rights-of-way for fiber optic lines,
pipelines, and electric lines is ongoing. We continue to receive interest in BLM lands that can be used for
public purposes such as new schools. We hope to secure Land and Water Conservation Funding to
acquire lands within the boundary of El Malpais NCA, as well as purchase or exchange for other lands
that will enhance long term management goals.

Our staff works hard to provide a balance of use and protection of the lands entrusted to us. We hope
you find the information contained in this Update to be informative.

Sincerely,

Edwin J. Singleton
Field Manager



RESOURCE MANAGEMENT PLAN

UPDATE DOCUMENT

INTRODUCTION

This is another in a series of "Rio Puerco Resource
Management Plan Updates." The purpose of this docu-
ment is to update the public on implementation of the
Bureau of Land Management's (BLM's) Rio Puerco
Resource Management Plan (RMP), completed in No-
vember 1986 for the Rio Puerco Resource Area, now
the Albuquergue Field Office (AFO). Because imple-
mentation of the RMP will continue over a number of
years, updates will be issued until the RMP is fully
implemented. This Update presents the accomplish-
ments for calendar years 1998 and 1999, and the impl e-
mentation actions planned for 2000.

The planned implementation actions described in this
Update are presented by resource program in the same
sequence as the Fina RMP (November 1986). M ost
are in smple list format with a short one- or two-sen-
tence description. A brief narrative ("Program Notes")
is presented for the resource programs which require
more detailed discussion. A list of the environmental
assessments (EAS) for calendar years 1998, 1999, and
2000 isincluded as Appendix 1.

The planned implementation actions address those
major actions, activity plans, and environmental assess-
ments which warrant public participation. Project-
specific developments such as sign placements are not
listed as planned actions. If you wish to participate in
the development of specific resource program activity
plans or review the EAS, please contact us. We encour-
age your participation in this phase of RMP implemen-
tation.

Many of the planned actions proposed are accom-
plished through volunteer help. We encourage you to
contact the appropriate field office specialist at 761-
8700 if you would like to volunteer for one of these
projects.

All scheduled planned actions are based on current
priorities and budgets. If priorities and budget alloca-
tions shift duringtheyear, the schedules for the planned
actions may also change. Planned actions for both 1998
and 1999 in the Soil, Water, and Air Program, the
Range Program, and the Forestry Program were post-
poned due to staff time being devoted to responding to
ongoing litigation and appeals by individuas and

groups opposed to livestock grazing and commercial
tree harvest on public lands.

For a number of years, the Rio Puerco Watershed has
been a focus of concern, considerable study, and resto-
ration efforts. The Omnibus Parks and Public Land
Management Act of October 1, 1996 included a section
known as the Rio Puerco Watershed Act that spoke
specifically to the Rio Puerco Drainage Basin. The
legislation directed the BLM to establish the Rio Puerco
Management Committee (RPMC), a partnership con-
sensus group charged with compiling data and devel op-
ing best management practices (BMPs) to reduce ero-
sion, increase native vegetation, and improve riparian
habitat while supporting the rural, agrarian character of
the drainage basin. The committee’s current member-
ship includes State, Federal and tribal agencies, soil and
water conservation districts, residents from rural com-
munities in the watershed, environmental and conserva-
tion groups, and the public-at-large. The RPMC has
developed goas for watershed restoration, on-the-
ground projects, and a unique collaborative process
which involves a broad-based, watershed-wide steward-
ship commitment.

As caled for by the legislation, BLM has established a
clearinghouse for data and research which includes
current and historical information from as far back as
1928. This clearinghouse contains data concerning the
extent and causes of watershed impairment, and in the
future will include an inventory of the BMPs and re-
lated monitoring activities. As the management com-
mittee monitors project results, it will recommend ap-
propriate treatments or guidelinesto be used voluntarily
on private and public lands to improve ecological, cul-
tural, and economic conditions. These guidelines will
be directed toward maintaining and improving the con-
dition of the watershed on both public and private
lands. Through RMP implementation, resource special-
ists in the AFO have worked on watershed management
plans, grazing management plans, reclamation and
reforestation efforts, and riparian protection. These
efforts have focused on stabilizing the watershed and
minimizing impacts from authorized use on the public
lands within the watershed. This continues to be our
focus.



The establishment of a management committee has
permitted a coordinated effort across administrative and
ownership boundaries within the drainage basin. Addi-
tional information sharing and outreach efforts associ-
ated with the State and Federal agencies, affected tribes
and pueblos, local soil and water conservation districts,
irrigation districts, and private land owners will con-
tinue to occur through the committee. The committee
will work to further develop and implement the BM Ps.

CHANGING THE RMP

The Rio Puerco RMP is the guiding document for man-
agement of the public land resourcesin the AFO for the
next five to ten years. The document is corrected and
updated to ensure that this anticipated life expectancy is
met. The three techniques for updating the RMP are
maintenance, amendment, and revision. Plan mainte-
nance, a continuous process, corrects errorsin the text,
updates data bases, and corrects mapping and other
table and graphic errors. A reissue of the RMP was
printed in 1992 incorporating changes made through the
maintenance process since 1986. It was mailed early in
1993 and is dtill available upon request. Plan amend-
ments are mgjor changes which affect one or more of
the RMP decisions and involve public participation.
Plan revision involves a compl ete rewrite of the RMP.

The AFO completed work on the Ignacio Chavez Spe-
cial Management Area Environmental Assessment/Plan
Amendment in 1998 by issuing the Final Decision
Record.

A second plan amendment was completed in April,
2000. Work began on the New Mexico Standards for
Public Land Health and Guidelines for Livestock Graz-
ing Management Statewide RMP Amendment/Envi-
ronmental Impact Statement (EIS) in 1995. The Draft
RMP Amendment/EI S was issued in February, 1999;
the Proposed RMP Amendment/Final EISwasissued in
January, 2000; and the Record of Decision was signed
in April, 2000.

Also during 1998 and 1999, we made significant prog-
ress on the B Malpais National Conservation Area
General Management Plan/Plan Amendment
(GMP/PA) begun in 1995. The Draft GMP/PA was
issued for public review in June, 1999. The Proposed
GMP/PA will be issued in 2000, with the Record of
Decision expected in late 2000.

Scoping meetings will be held this fal for a proposed
RMP amendment addressing projected oil and gas de-
velopment in the AFO over the next 20 years. This
issue was addressed in a previous RMP amendment
finalized in 1991. However, oil and gas resources have
been developed at a higher rate than anticipated, and the
new amendment is necessary to establish a new rate of

reasonable foreseeable development on 1.87 million
acres of Federal oil and gas resourcesin the AFO.

RESOURCE PROGRAM
IMPLEMENTATION ACTIONS

Energy and Minerals
1998 Accomplishments

- Completed 1 Federal mineral material appraisal.

- Conducted quarterly compliance inspections and
production verifications on 7 Indian minera materia
| eases.

- Conducted 48 uranium lease inspections on Indian
allotted lands.

- Completed the Bdl Ranch Mineral Potential Report
and B Malpais Patent Project Mineral Potential Report.

- Reviewed and approved 2 Indian mineral material
mining and reclamation plans.

- Updated Indian mineral material data bases.

- Conducted 25 mining claim surface management
compliance inspections.

- Processed 2 Notices of Intent to operate on mining
claims.

- Completed and approved 5 negotiated sales, 2 Free
Use Permits for State and local governments, and 29
individual sales. Approximately 1,024,000 tons of
mineral material were mined. Total revenue received
was $287,000.

- Resolved 1 mineral material trespass.

- Conducted 42 mineral material environmental com-
pliance inspections.

- Conducted 238 production accountability and inde-
pendent measurement handling inspections on Indian
and Federal oil and gas |eases.

- Witnessed 26 plugging and abandonment inspec-
tions on 10 wells to ensure environmentally sound
development and abandonment of oil and gas resources.
Completed surface restoration on 10 wells.

- Conducted 73 environmental inspections.

- Reviewed and processed 60 Applications for Permit
to Drill. Processed 1,210 Sundry Notices.



- Reviewed 91 parcelsfor oil and gasleasing.

- Processed and approved 1 3-D seismic project.

- Conducted 1 joint oil truck roadblock with the
Jicarilla Apache Tribe.

1999 Accomplishments

- Completed 4 Federal mineral material appraisals and
4 Federal mineral material resppraisals.

- Conducted quarterly compliance inspections and
production verifications on 7 Indian mineral material
leases.

- Conducted 44 uranium lease inspections on Indian
allotted lands.

- Completed the UNM/Lodestar Recreation and Public
Purposes Lease Mineral Potential Report.

- Reviewed and approved 2 Indian mineral material
mining and reclamation plans. Also prepared the envi-
ronmental assessment (EA) and bond determination.

- Updated Indian mineral material data bases.

- Conducted 26 mining claim surface management
compliance inspections.

- Processed 1 Notice of Intent to operate on mining
claims.

- Conducted 2 enforcement actions for illegal occu-
pancy of mining claims.

- Completed and approved 8 negotiated sales, 3 Free
Use Permits for State and local governments, and 33
individual sales. Approximately 1,714,000 tons of
mineral material were mined. Total revenue received
was $382,345.

- Processed 1 permit for the exploration of Federal
mineral materials.

- Completed the EA for the Santa Ana Mine expan-
sion.

- Resolved 1 mineral material trespass.

- Conducted 48 minera material environmental com-
pliance inspections.

- Conducted 475 production accountability and inde-
pendent measurement handling inspections on Indian
and Federal oil and gas | eases.

- Witnessed 18 plugging and abandonment inspections
on 20 wells to ensure environmentally sound develop-
ment and abandonment of oil and gas resources. Com-
pleted surface restoration on 15 wells.

- Conducted 215 environmental inspections.

- Reviewed and processed 72 Applications for Permit
to Drill. Processed 1,246 Sundry Notices.

- Reviewed 25 parcelsfor oil and gas leasing.
- Processed and approved 1 3-D seismic project.

- Conducted 1 joint oil truck roadblock with the
Jicarilla Apache Tribe.

2000 Planned Actions

- Conduct Indian and Federal mineral material apprais-
alsasrequired.

- Conduct quarterly compliance inspections and pro-
duction verifications on 12 Indian mineral materia
| eases.

- Conduct 44 uranium lease inspections on Indian
allotted lands.

- Complete Mineral Potential Reports in support of the
Realty Program.

- Review and approve 2 Indian mineral materiad min-
ing and reclamation plans as received.

- Update Indian mineral material data bases.

- Conduct 27 mining claim surface management com-
pliance inspections.

- Process 2 Notices of Intent to operate on mining
claims.

- Resolve 1 mineral material trespass.

- Complete and approve 10 negotiated sales, 2 Free
Use Permits for State and local governments, and 30
individual sales.

- Process 1 permit for the exploration of Federal min-
eral materials.

- Conduct 40 mineral material environmental compli-
ance inspections.

- Conduct 550 production accountability and independ-
ent measurement handling inspections on Indian and
Federal oil and gas |eases.



- Witness 10plugging and abandonment inspectionson
5 wedls to ensure environmentally sound devel opment
and abandonment of oil and gas resources. Complete
surface restoration on 10 wells.

- Conduct 300 environmental inspections.

- Review and process 55 Applications for Permit to
Drill. Process 1,200 Sundry Notices.

- Review 15 parcelsfor oil and gasleasing.

- Conduct 2 joint ail truck roadblocks with the Jicarilla
Apache Tribe.

Hazardous Materials Management

1998 Accomplishments
- Completed Draft Environmental Site Assessment
(ESA) for Fort Wingate Southern Parcel and 2 ESAsin
support of land exchanges.

1999 Accomplishments
- Completed 1 ESA in support of land exchange.
- Coordinated with U.S. Army Corps of Engineers on
locating WWII precision bombing ranges on public
lands within AFO.

2000 Planned Actions

- Complete ESA for Fort Wingate (in conjunction with
Bureau of Indian Affairs).

- Respond to hazardous materids issues including
ESAs and emergency response.

Paleontology
1998 Accomplishments

- Continued volunteer excavations under permit at the
Peterson Site in Boney Canyon. Fossil material from
the site is part of the Fossil Works exhibit at the New
Mexico Museum of Natural History and Science.

- Developed other educational exhibits and programs
with the NM Museum of Natural History and Science.

- Catalog published of BLM fossils curated at the NM
Museum of Natural History and Science.

- Sponsored scientific symposiums and conferences on
paleontol ogical resourcesin the AFO.

- Monitored and supported activities associated with
paleontological research and collection in the AFO.
Three new major sites were recorded and documented.

- Monitored paleontology Areas of Critical Environ-
mental Concern (ACECs).

1999 Accomplishments

- Continued volunteer excavations under permit at the
Peterson Site in Boney Canyon.

- Provided materids for new building for safe storage
of dinosaur fossils from the Peterson Site.

- Continued the partnership with the NM Museum of
Natural History and Science to develop exhibits and
programs. Ten papers published in scientific journals.

- Continued to support collection and research of
paleontological resourcesin the AFO.

- Prepared the Torrgjon Fossil Fauna ACEC Manage-
ment Plan.

- Monitored paleontology ACECs.

2000 Planned Actions

- Continue volunteer excavations under permit at the
Peterson Site in Boney Canyon.

- Cooperatein erection of new building for safe storage

of dinosaur fossils fromthe Peterson Site; materials for
building provided by AFO.

- Update catalog of BLM fossils curated at the NM
Museum of Natural History and Science.

- Continue partnership with the NM Museum of Natu-
ral History and Science.

- Continue to support collection and research of
paleontol ogical resourcesin the AFO.

- Complete Torrejon Fossil Fauna ACEC Management
Plan.

- Develop web page on paleontology programin AFO.
- Continue monitoring of paleontology ACECs.
Soil, Water, and Air

Program Notes. The Rio Puerco Watershed Act di-
rected the BLM to establish a Rio Puerco Management



Committee (RPMC) that is a partnership consensus
group charged with compiling data, developing and
implementing best management practices (BMPs),
increasing native vegetation, and improving riparian
habitat while supporting the rural, agrarian character of
the watershed. A model for the unified Federal ap-
proach to the Clean Water Action Plan, the RPMC has
relied on good science and a synthesis of different
viewpoints and perspectives to define the ecological,
cultural, and economic characteristics needed to main-
tain ahealthy watershed. The committee has supported
and funded eight projects ranging from returning the
Rio Puerco to its original meander through an agree-
ment with the NM State Highway and Transportation
Department, to controlling erosion and reducing sedi-
ment flows, improving range management practices,
controlling sagebrush invasion, and using herds of
cattle to revegetate and stabilize mine overburden. In
1998 the RPMC received the U.S. Environmental Pro-
tection Agency’s Environmental Excellence Award for
nonpoint source pollution management.

1998 Accomplishments

- Completed sagebrush shaving treatment on 400 acres
of frozen ground.

- Completed sagebrush herbicide treatment on 2,209
acres.

- Constructed 24 single wire fence checks on the
Shroyer Grazing Allotment.

- Completed maintenance of culverts in the Chijuilla
and San Isidro watersheds.

- Treated approximately % mile of stream channel to
reduce saltcedar invasion.

- Completed awatershed analysis on 22,800 acres.

- Constructed 2 pondsin the Rio Puerco floodplain.

- Continued coordination and cooperation through a
memorandum of agreement with the U.S. Geological
Survey for operation of the benchmark runoff and sedi-
ment monitoring station on the Rio Puerco.

- Continued to collect acid rain gauge data for the
National Atmospheric Deposition Program.

- Continued participation in adjudication of water
rightsin AFO.

1999 Accomplishments

- Completed sagebrush treatments on 13,134 acres.

- Completed watershed analysis and assessments on
452,476 acres.

- Completed 7 water quality compliance actions, in-

cluding 1 for the public drinking water supply in El
Malpais NCA.

- Inventoried condition of 180 of the larger dams in the
Upper Rio Puerco Watershed.

- Repaired and converted a breached detention dam
into adrop structure.

- Continued coordination and cooperation through a

memorandum of agreement with the U.S. Geological
Survey for operation of the runoff and sediment moni-
toring station on the Rio Puerco.

- Continued to collect acid rain gauge data for the
National Atmospheric Deposition Program.

- Added impacts to microbiotic soil crust to environ-
mental analysis under the National Environmental Pol-
icy Act.
- Continued participation in adjudication of water
rights in AFO. Received fina judgement of BLM wa-
ter rights claimsin the Jemez Basin.

2000 Planned Actions

- Complete watershed analysis and assessments on
4,000 acres.

- Repair 2 large dams.

- Survey and design repairson 5 large dams.

- Perform maintenance on 10 small rock check dams.
- Construct 2 rock check dams.

- Process 5 water rights actions.

- Treat 6,300 acres of sagebrush.

- Continue coordination and cooperation through a
memorandum of agreement with the U.S. Geological
Survey for operation of the benchmark runoff and sedi-
ment monitoring station on the Rio Puerco.

- Continue to collect acid rain gauge data for the Na-
tional Atmospheric Deposition Program.

- Continue participation in adjudication of water rights
in AFO.



Riparian and Wetlands

Program Notes. The Riparian Program has been a
separate program from the Soil, Water, and Air pro-
gramfor several years. It is tracked separately and has
its own goals and initiatives. We will be reporting it as
astand alone program in this document.

1998 Accomplishments

- Constructed 2 sump ponds in the Wilson Canyon
Riparian Area to improve the local habitat for amphibi-
ans and migrating birds.

- Planted cottonwood poles in the Wilson Canyon
Riparian Area behind a protection fence surrounding
the 2 sump ponds.

- Established a riparian pasture along 2 miles of the
Arroyo Chico within the Azabache Grazing Allotment.

- Treated 90 acres with herbicide to remove saltcedar
(tamarisk) from riparian areas within the Rio Puerco
Watershed.

1999 Accomplishments
- Completed 55 miles of riparian habitat re-assessment.

- Initiated an environmental impact statement assessing

riparian habitat within AFO. Anticipated completion is
October, 2000.

- Planted 110 cottonwood poles and 50 containerized
seedlings in the Wilson Canyon, Coa Creek, and
Rinconada Canyon riparian areas.

- Constructed riparian area protection fences enclosing
480 acres in the Coa Creek and Azabache grazing
allotments.

2000 Planned Actions

- Complete the Riparian Habitat EIS (scheduled for
October, 2000.)

- Re-assess 30 miles of riparian habitat.

- Plant 108 cottonwood poles and 50 containerized
seedlings in the Cebolla Canyon and Rinconada Can-
yon riparian areas.

- Establish a 4,100 acre riparian and watershed protec-
tion pasture in Cebolla Canyon.

- Establish a 700 acre riparian and watershed protec-
tion enclosure as part of the Rio Puerco Management

Committee project to return the Rio Puerco to its origi-
nal meander.

Range

Program Notes. |n January 1998, the Albuquerque
Field Office along with dl New Mexico BLM initiated
aggressive action on reviewing grazing permit renewals
for National Environmental Policy Act (NEPA) compli-
ance. This process involves extensive on-the-ground
review of each permit renewal as well as preparation of
an environmental assessment (EA) for each permit
renewal. In light of this unplanned workload, some
Fiscal Year 98 and 99 planned actions changed or were
modified in order to mesh with this higher priority
work.

1998 Accomplishments

- Prepared a Cooperative Resource Management Plan
(CRMP) for the Cerro Brillante Allotment for public
comment and review. CRMP documents planned for
the Azabache and H Malpais alotments were post-
poned so that they could be incorporated into the permit
renewal and NEPA compliance process.

- Began Qualitative Assessments of rangeland health
on 40 grazing allotments as part of NEPA compliance
actions for permit renewal.

- Collected site inventory data on the El Malpais Graz-
ing Allotment.

- Constructed 32 miles of livestock water pipeline on
the Azabache Allotment. Constructed 1 mile of fence
on Azabache. This fence project created a riparian
pasture in Arroyo Chico which by permittee agreement
will receive winter grazing only.

- Treated 7,000 acres of sagebrush with herbicide for
watershed improvement/rangeland health.

- Prepared a Pesticide Use Proposal and accompanying
EA for noxious weed control in the Upper Rio Puerco
Watershed.

- Initiated noxious weed pilot project to control musk
thistle along State Road 44 near Cuba.

- Entered into a Cooperative Agreement with Cibola
County Road Department for treatment of noxious
weeds along County roads and rights-of-way.

- Completed a Noxious Weed Management Plan for
State Road 44 construction.



1999 Accomplishments

- Conducted a field day for Field Office personnel to
learn to identify noxious weeds.

- Treated 38 acres of noxious weeds.

- Inventoried 1,144 acres of noxious weeds.

- Initiated 4 monitoring studies to track noxious weed
control results.

- Findlized the Cerro Brillante Allotment CRMP.

- Analyzed 20 allotments through the NEPA compli-
ance process for grazing permit renewals.

- Conpleted 3 miles of riparian exclosure along the
Rio Puerco in the Coal Creek Allotment.

- Treated 10,500 acres of sagebrush with herbicide for
watershed improvement/rangeland health.

- Implemented prescribed sagebrush burn in Wilson
Canyon for improved watershed/rangeland heal th.

2000 Planned Actions

- Treat 8000 acres of sagebrush with herbicide for
watershed improvement/rangeland health.

- Review 36 grazing alotments through the NEPA
compliance process for grazing permit renewal.

- Construct 2 riparian exclosures along Arroyo Chico.

- Prescribed burns for sagebrush control are planned;
however, the prescribed fire program has been tempo-
rarily suspended by the Department of Interior.

Wildlife

Program Notes. The New Mexico Department of
Game and Fish (NMDG&F) owns and is responsible
for resident wildlife. The BLM is responsible for the
wildlife habitat under its stewardship.

1998-1999 Accomplishments
- Completed 10 Sikes Act projects:

Azabache Riparian Area management

El Mapaisguzzlers (3)

Chico Arroyo riparian fence (I1) and study exclosures
Chijuilla culvert modifications

Raptor perch polesin Cabezon area (10)

Rio Puerco riparian areas planting

Chijuillareforestation
Mesadel Oro fence modifications

- Initiated 5 Sikes Act projects:

Arroyo Colorado saltcedar treatment
Techado Mesareforestation

Wildlife escape ramps

Maintenance of previous Sikes Act projects

- Completed 4 non-Sikes Act projects:

Oak Spring rehabilitation
Perea Nature Trail boardwalks and graveling
Chijuillawire checks

- Conducted 4 volunteer projects:

Boy Scouts constructed a bird blind, bench, and
graveled trail at PereaNature Trail
NM Back Country Horsemen worked on spring de-

velopment at Chamisa Losa Spring

Albuquerque Wildlife Federation removed % mile of
unneeded pasture fence at ElIk Springs ACEC

Sera Club worked on modifying spring develop-

ment and closing two-track road into Oak Spring

- ldentified State and private land parces within Elk

Springs ACEC for acquisition as part of the Bal Ranch
Land Exchange.

- Increased noxious weed control program:

Treated Russian knapweed and musk thistle along
NM 44, NM 197, in Naranjo Fuelwood Area, and

in the Rio Puerco riparian areas

Treated saltcedar in Rio Puerco riparian areas, and
along the Arroyo Colorado

Continued coordination efforts with the NM State
Highway Department to control weeds along high-
way rights-of-way

Continued conducting noxious weed awareness lec-
turesfor various organizations

- Continued implementation of Watchable Wildlife
Program:

Continued development of Perea Nature Trail in Rio
Salado marsh/riparian area

- Conducted 7 Natural Resource Labs for the South-
west Indian Polytechnic Institute (SIPI).

- Completed 3 Endangered Species Act Section 7 con-
sultations for grazing permit renewals.



2000 Planned Actions

- Continue implementation of Skes Act "Habitat

Stamp Program,” including plan update and construc-
tion of projects approved by the NM State Game Com-
mission.

- Initiate the following Sikes Act projects funded for
2000:

Elk Springs ACEC South Mesa catchment
Kinaird Arroyo sagebrush shaving

Tent Rocks ACEC catchment

Rinconada Canyon riparian fence

Arroyo Colorado prescribed fire

- Continue implementation of the following Sikes Act
projects:

Arroyo Colorado saltcedar treatment
Techado Mesareforestation

Wildlife escape ramps

Maintenance of previous Sikes Act projects

- Continue or initiate the following non-Sikes Act
projects:

Perea Nature Trail interpretation and trail work
Chijuillawire checks

Cuba airstrip/Sefiorito riparian protection fence
Bk Springs ACEC fence removal (volunteer project)

- Continue to work with various volunteer organiza-
tions to construct habitat improvement projects.

- Continue land acquisition efforts in Elk Springs
ACEC.

- Continue noxious weed control program.
- Continue riparian area plantings and improvements.

- Continue implementation of Watchable Wildlife
Program.

- Complete 4 Endangered Species Act Section 7 con-
sultations.

- Continue riparian area plantings and improvements.

- Continue implementation of Watchable Wildlife
Program.

- Continue working with SIPI in conducting Natural
Resource Labs.

Woodland Resources
1998 Accomplishments

- Issued 93 Christmas tree harvesting permits in the
Tres Hermanos Grazing Allotment.

- Issued permits for harvest of pifion and one-seed
juniper transplants along the Piedra L umbre road.

- Numerous incidents of illegal wood harvesting oc-
curred primarily in the Rio Puerco Basin area.

1999 Accomplishments

- Issued 84 Christmas tree harvesting permits in the
Shroyer Grazing Allotment.

- Issued permits for the harvest of 1,300 pifion and

one-seed juniper transplants in the Shroyer Grazing
Allotment.

- Completed 250 acres of woodland condition inven-
tory in the H Malpais and Techado Mesa grazing allot-
ments.

2000 Planned Actions

- Issue 80 Christmas tree harvesting permits in the
ChijuillaGrazing Allotment, as requested.

- Issue permits for the harvest of 850 pifion transplants
in the Shroyer Grazing Allotment.

- Issue permits for the harvest of 180 cords of dead-
and-down fuelwood.

- Complete 500 acres of woodland condition inventory
in the Techado Mesa Grazing Allotment.

- Contract for woodland treatment and thinning in the
Techado Mesa Grazing Allotment.

Recreation

Program Notes. For the purpose of this Update, Wil-
derness and Off-Highway Vehicles are treated as sepa-
rate from the Recreation Program.

1998-1999 Accomplishments

- Installed permanent wooden post signs on the Tent
Rocks National Recreation Trail to help reduce social
trails and enhance the visitor experience.

- Began implementation of the Cooperative Manage-
ment Agreement (CMA) between Pueblo de Cochiti
and BLM-AFO, signed December 12, 1997 for man-
agement of the Tent Rocks Special Management Area



(SMA). The Pueblo assisted, through the partnership,
in the management of the recreation pilot fee demon-
stration project, visitor use, installation of management
facilities, and assisted with resource protection mea-
sures at Tent Rocks.

- Built a new parking lot and installed rail fencing, a
vault toilet, retaining wall, and interpretive signs at Tent
Rocks utilizing funds generated by the recreation pilot
fee demonstration project.

- Continued route selection and trail marking for the
Upper Rio Puerco segment of the Continental Divide
National Scenic Trail (CDNST) which begins at El
Banquito gate along BLM Road 1103 within the
Ignacio Chavez SMA and ends in Cuba. This work is
being done by BLM staff and volunteers. About 27
miles remain of the approximate 52 miles of trail.

- Issued 1 Special Recreation Permit (SRP) for com-
mercia guided day hikes at Cabezon, Tent Rocks, and
El Malpais.

- Issued 5 SRPs for big game outfitter guide service.
These permits are stipulated according to the rules and
regulations of the New Mexico Department of Game
and Fish (NMDG&F).

- Installed interpretation/information kiosks at
Cabezon, Ignacio Chavez SMA, and Perea Nature Trail.

- Coordinated with NM State Highway and Transporta-
tion Department to have signs for Perea Nature Trail
posted on Highway 44 in San Y sidro.

- Gathered visitor use information and identified unau-
thorized activities through patrol and surveillance of
recreation resources.

2000 Planned Actions

- Install picnic tables and a permanent trash receptacle
at the Tent Rocks recreation pilot fee demonstration
site. Trail work and maintenance is also planned to
improve circulation and visitor safety and to protect
geologic, scenic, and other natural resources within the
area.

- Continue route selection and trail marking for the
CDNST. The route will be marked with cairns, signs,
and posts.

- Issue 2 SRPs for commercial guided day hikes within
the AFO.

- Issue 10 SRPs for the purpose of big game hunting
outfitter guide service.

- Reconstruct the short segment of trail providing ac-
cess to La Ventana, one of New Mexico's largest natu-
ral arches, located within B Mapais NCA. Recon-
struct the Tent Rockstrail. Repair the trail at Casamero
Ruin located northwest of EI Malpais NCA.

- Add interpretation of plants, geology, wildlife, soil,
and water at the Perea Nature Trail located just outside
of San Ysidro.

- Continue patrol, monitoring, and surveillance of
recreation resources to gather visitor use information
and identify unauthorized activities.

Off-Highway Vehicles (OHV)
1998-1999 Accomplishments

- Continued Globa Positioning System (GPS) inven-
tory of roads and trails within AFO.

- Reissued the SRP to the New Mexico Trials Associa-
tion (NMTA) for use of the San Ysidro Trids Area.
NMTA has adopted this area and works with AFO
under aCMA.

- Approved the Decision Record for the EA and Plan
Amendment for Vehicle Use in the Ignacio Chavez
SMA. Implemented the road rehabilitation plan.

- Maintained BLM Road 1103 in the Ignacio Chavez
SMA. Work was performed by the Sandoval County
Highway Department.

2000 Planned Actions

- Repair a section of eroded road leading into the San
Ysidro Trials Area

- Complete a Determination of Land Use Plan Confor-
mance and NEPA Adequacy and issue a SRP to South-
west Off-Road Enterprises for a motorcycle race to be
held in the Competitive Dune Buggy Event Area.

- Continue GPS inventory of existing roads and trails
within the AFO.

- ldentify arock crawling play area as requested by the
NM 4-Wheelers Club. This area would be designated
outside of SMAs. A signing system would be put in
place to enable users to stay within the limitations of
their OHVs.

- Amend the Rio Puerco RMP through the NM Stan-
dards and Guidelines for Livestock Grazing Manage-
ment. The current RMP decision which reads, “Per-
mitted events such as the 'Oh My God 100" will con-
tinue to be authorized as not limited to existing roads



and trails” would be amended to read, “Permitted com-
petitive events such as the 'Oh My God 100" will be
evaluated on a case-by-case basis and limited to exi st-
ing roads and trails.” A second decision would also be
amended. The current decision which reads, “ Another
area has been designated for competitive dune buggy
events using existing routes (Map 16)” would be
amended to read, “Competitive dune buggy events will
be evaluated on a case-by-case basis and limited to
existing roads and trails.”

- Designate dl public lands within H Malpais National
Conservation Area (NCA) that have not been previ-
ously classified and those designated as “open” by the
1986 RMP as “limited” Limit vehicle use in “limited”
area designations within the NCA to “designated roads
and trails” instead of “existing roadsand trails.” These
actions would be accomplished through the Proposed El
Malpais Plan and Environmental Impact Statement.

Wilderness/Wilderness Study Areas
1998-1999 Accomplishments

- Continued monitoring and surveillance patrols of the
9WSAs.

- Continued to teach the“Leave No Trace” and “Tread
Lightly” outdoor ethics programs.

- Continued the “Operational Respect” initiative during
the fal hunting and pifion gathering season in the
Ignacio Chavez SMA.

- Continued to implement the CMA between the
Pueblo of Zia and the AFO in the Ojito WSA/ACEC.
Continued resource protection and public outreach
projects with the Pueblo.

- Implemented pull-off parking areas and road gate
closures to the stock tanks, and placed information
signs along BLM Road 1103 within the Ignacio Chavez
SMA. This was done to discourage cross-country
travel by motorized vehiclesin areas closed to this type
of usein order to prevent resource damage.

- Replaced deteriorated fencing on the south boundary
and added 3 horse walk-throughsin the Ignacio Chavez
SMA.

- Installed landscape timbers labeled with road desig-
nations along WSA boundary roads for the purpose of
public identification.

- Completed a photo monitoring system for the Qjito,
Cabezon, La Lefla, Empedrado, Chamisa, Ignacio
Chavez, Manzano, and Petaca Pinta WSAs. There are
42 photo pointsin all.
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2000 Planned Actions

- Continue surveillance of the 9 WSAs with emphasis

placed on eliminating unauthorized use, monitoring of
authorized uses, maintenance of boundary and other
regulatory signs, monitoring the condition of wilderness
characteristics, and providing environmental education.

- Continue to coordinate with the U.S. Forest Service
Mt. Taylor Ranger District and the NM Department of
Game and Fsh on seasonal closure dates and public
outreach issues for the Ignacio Chavez SMA.

- Continue to implement the CMA between the Pueblo
of Ziaand AFO.

- Continue photo-monitoring in the WSAs.

- Continue “Operation Respect” during the fdl hunting
and pifion gathering season in the Ignacio Chavez
SMA.

- Reconstruct BLM Road 1103 in the Ignacio Chavez
SMA to improve drainage and improve the roadway
surface.

Volunteer Program

1998-1999 Accomplishments

- Approximately 40 volunteers attended a Volunteer
Appreciation Day hosted by the AFO.

- The Continental Divide National Scenic Trail was
selected as a National Public Lands Day site. Over 60
volunteers participated. Two kiosks were installed at
the CDNST trailheadsin El Malpais NCA.

- 230 volunteers donated 8,638 hours which represents
approximately $97,000 in donated labor.

2000 Planned Actions

- Continue working with the dedicated group of volun-
teers willing to donate their time and expertise to the
AFO mission.

Cultural Resources
1998 Accomplishments

- Accomplished quarterly monitoring and photo docu-
mentation at Guadalupe, Arroyo, Dittert, Oak Tree,
Casamero, San Mateo, Andrews Ranch, and Kin
Nizhoni Ruins.

- Maintained area-wide patrol and surveillance activity
with continued emphasis on selected sites.



- Expanded staff/volunteer monitoring and patrol activ-
ity with emphasis on the Jones Canyon and Mesa
Portales areas.

- Continued coordination and assistance to the
Carioncito Navgjo (To'hgiilee) in reconstruction of the
Tower Ruin site.

- Completed the stabilization of Azabache Station
through contract with National Park Service (NPS).

1999 Accomplishments

- Accomplished quarterly monitoring and photo docu-
mentation at Guadalupe, Arroyo, Dittert, Oak Tree,
Casamero, San Mateo, Andrews Ranch, and Kin
Nizhoni Ruins.

- Maintained area-wide patrol and surveillance activity
with continued emphasis on selected sites.

- Expanded staff/volunteer monitoring and patrol activ-
ity in the Mesa Portales, Jones Canyon, and Lindrith
areas.

- Completed stabilization at Casamero Ruin through
contract with NPS.

- Initiated stabilization at Guadalupe Ruin through
contract with NPS.

- Continued coordination and assistance to the
To'hgjiilee Nav go (Cafioncito) in nearing completion of
therebuilding of Tower Ruin.

2000 Planned Actions
- Continue quarterly monitoring and photo documenta-
tion at Guadalupe, Arroyo, Dittert, Oak Tree, Casa-
mero, San Mateo, Andrews Ranch, and Kin Nizhoni
Ruins.
- Continue areawide patrol and surveillance with
volunteers and staff in coordination with BLM Law
Enforcement personnel.

- Complete stabilization at Guadalupe Ruin through
contract with NPS.

- Document the completed Tower Ruin reconstruction.
Lands and Realty

1998 Accomplishments
- Completed 2 purchase acquisitions in H Malpais

NCA (640-acre Arrossa Ranch and 170-acre Rickmer
property) and initiated 2 other land purchases.
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- Completed a new withdrawal (Humate Withdrawal
1) of 2,176.70 acres of public land from the operation
of the general land laws, including the mining laws.

- Continued to process the Ball Ranch State Exchange
through completion of an EA. This exchange was for-
maly dropped in 1999 and two new exchanges were
initiated (Santo Domingo/San Felipe Exchanges.)

- Continued to process the R& PP lease application for
the Cuba Soil and Water Conservation District Admin-
istrative site near Cuba.

- Continued to process the Recreation and Public Pur-
poses (R&PP) lease application for the University of
New Mexico (UNM) Lodestar Observatory Park on
Horace Mesa near Grants.

- Continued to process the Fort Wingate Depot Activ-
ity (FWDA) military withdrawal revocation and with-
drawal to Bureau of Indian Affairs (BIA).

- Processed 15 right-of-way cases and 2 land use au-
thorizations.

- Continued revisions to the Road Transportation Plan.

- Continued processing the following right-of-way
projects:

PNM powerline

Gas Company of New Mexico pipeline
Stabilization of the Rio Puerco south of Cuba
Rio Salado project north of San Ysidro

Torreon Wash Project along State Highway 197
State Road 44 widening

Guadalupe road/bridge (Sandoval County)
Quarterly inspections on landfills

- Continued processing the following maor pipeline
right-of-way cases:

West Emerald pipeline project (Diamond Shamrock)
Mid-America Pipeline Company (MAPCO)

- Continued processing the following R&PP applica-
tions:

Torreon/Dunkard Brethren Church Site lease

Lindrith and Ojito Cemetery lease
Cibola County Recreation Park |ease

Del Norte Gun Club patent

1999 Accomplishments

- Completed a land exchange which acquired approxi-
mately 40 acres in H Malpais NCA and disposed of
approximately 17 acresin Pie Town, NM.



- Completed a land purchase for 80 acres within El
MalpaisNCA.

- Completed a new withdrawal (Humate Withdrawal
I11) of 3,716.83 acres of public land from the operation
of the general land laws, including the mining laws, and
85852 acres of Federal minerals underlying private
surface from the mining laws.

- Initiated the San Felipe/Santo Domingo Land Ex-
changes.

- Continued to process FWDA Public Land Order
modification to transfer jurisdiction of a portion of
FWDA to the BIA for the benefit of the Navajo Nation
and Zuni Tribe.

- Continued to processthe UNM Lodestar Observatory
Park proposed R&PP lease on Horace Mesa near
Grants.

- Continued to process R& PP lease application for the
Cuba Soil and Water Conservation District Administra-
tive Site and outdoor education project.

- Initiated a withdrawal to segregate Federal lands
involved in the Santo Domingo Land Clams Global
Settlement and initiated the withdrawal process for the
U.S. Forest Service lands involved.

- Completed a Commercid Occupancy Lease for an
unauthorized trespass with the Prewitt/Baca Navao
Chapter for approximately 10 acres.

- Completed a decision to reject a major right-of-way
application for Navgjo Refining Company for an 8.6
inch, 20 mile long pipeline.

- Completed 8 right-of-way casesand 2 land use autho-
rization permits.

- Continued revision of the Road Transportation Plan.

- Continued processing the following right-of-way
projects:

New Torreon road (Sandoval County Road 926)

Guadal upe road/bridge (Sandoval County)

Placitas Open Space road/parking | ot

LaJaracommunity ditch

Acoma Pueblo access road connecting to Alamo road

PNM power line (Rio Puerco to Albuguerque)

U.S. West fiber optics line (Rio Puerco to Albu-
quergue)

State Road 44 widening project

Quarterly inspections on landfills

- Continued processing the following maor pipeline
right-of-way cases:

PNM West Mesato Person Station pipeline
Aspen pipeline

- Continued processing the following R& PP applica-
tions:

Bernalillo Public Schools lease

Cibola County Recreation Park lease
Del Norte Gun Club patent

Torreon/Dunkard Brethren Church Site lease
Lindrith and Ojito Cemetery lease

- Initiated “show cause” order to Village of Milan to
revert their R& PP patent to BLM due to lack of devel-
opment.

2000 Planned Actions

- Initiate a land exchange with the State Land Office to
acquire Wilderness Study Area inholdings and other
State lands to consolidate land ownership in the AFO.

- Complete 3 purchase acquisitions in H Malpais
NCA.

- Complete a transfer of jurisdiction and change of
reservation of one parcel within FWDA to the BIA.

- Continueto process the following:

San Felipe/Santo Domingo Exchanges
Transfer of jurisdiction of FWDA to BIA for the

benefit of the Navajo Nation and the Zuni Tribe

UNM Lodestar Observatory Park R& PP lease appli-
cation

Cuba Soil and Water Conservation District Adminis-
trative Site and outdoor education project R&PP
|ease application

Placitas Open Space road/parking lot

- Complete aland withdrawal for a U.S. Forest Service
Administrative Site.

- Complete 2 road closures.
- Process 5 right-of-way cases.

- Complete Kirtland Air Force Base and BLM Memo-

randum of Understanding for drop zones located on
BLM lands.

- Continuerevisions to Road Transportation Plan.



- Continue updating Surface Management Status maps.

- Continue monitoring compliance on the following
right-of-way projects:

New Torreon road (Sandoval County Road 926)
LaJaracommunity ditch

Guadalupe road/bridge
PNM West Mesato Person Station pipeline

State Road 44 widening project
Acoma Pueblo access road connecting to Alamo road
Quarterly inspections on landfills

- Continue processing the following major pipeline
right-of-way cases:

PNM pipeline
MAPCO (formerly Aspen Pipeline)

- Continue processing the following R&PP applica-
tions:

Bernalillo Public School R& PP lease

Cibola County Recreation Park lease

Del Norte Gun Club R& PP patent
Torreon/Dunkard Brethren Church Site lease
Lindrith and Qjito Cemetery lease

- Continue “show cause” order to Village of Milan to
revert their R& PP patent to BLM.

Grants Field Station

Program Notes. On December 31, 1987, Congress
passed Public Law (PL) 100-225 establishing El
Malpais National Conservation Area (NCA). As re-
quired by the law, a General Management Plan and
Environmental Assessment was prepared and published
by the BLM in 1991. The GMP/EA was appealed to
the Interior Board of Land Appeals (IBLA) on the
grounds that an RMP Amendment and Environmental
Impact Statement (EIS) should have been prepared. In
1994, the IBLA decided in favor of the appellants,
directing the BLM to prepare a land use plan with an
EIS for the NCA. A plan amendment/EIS (PA/EIS)
covering the NCA and acquired contiguous lands was
issued for public review in 1999. The PA/EIS proposes
constructing additional recreation facilities, limiting
recreation use at the Narrows, interpretative programs,
amending the off-road vehicle area designations and
applying designationsto acquired lands, road closures,
and limiting OHVsto designated routes. It also assigns
visual resource management classes to recently ac-
quired lands and amends existing classes, designates
additional Back Country Byways, considers wilderness
suitability and management, allocation of cultural re-
sources to public use, provisions for scientific use of
certain historic and cultural resources, facilitating
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American Indian uses and traditional cultural practices,
improving wildlife habitat, the reestablishment of po-
tential natural plant communities, and boundary and
land tenure adjustments. The Proposed PA/Final EIS
will be issued in 2000, with the Record of Decision
expected in late 2000.

1998 Accomplishments

- Continued to staff the EI Malpais Ranger Station 7
days a week. Staff included 5 volunteers, a summer
seasonal, and a Student Conservation Association
(SCA) volunteer.

- Continued patrol and surveillance of designated wil-
derness and wilderness study areas.

- Continued patrol and surveillance outside the NCA
but near the area.

- Continued to clean up campsites and trash dumping,
mitigated vandalism, and maintained signs.

- Continued Limits of Acceptable Change (LAC) mon-
itoring program.

- Offered interpretative programs on established sched-
ule during summer months. Interpretative programs
offered on-site and in the classroom during school year.

- Continued route selection for the Continental Divide
National Scenic Trail through the Chain of Craters.

1999 Accomplishments

- Installed wayside interpretive exhibits at La Ventana
Natural Arch.

- Continued to staff El Malpais Ranger Station 7 days a
week.

- Continued patrol and surveillance of designated wil-
derness and wilderness study areas.

- Continued to clean up campsites and trash dumping,
mitigated vandalism, and maintained signs.

- Continued interpretive programs on-site and in the
classroom.

- Completed route selection and began building Conti-
nental Divide Trail through the Chain of Craters.

- Began combined effort with National Park Service
and U.S. Forest Service for operation of the Northwest
New Mexico Visitors Center (NWNMVC).

- Moved the Cebolla Canyon road out of a wetland



areato improve travel and protect resources.

- Continued LAC monitoring program.

- Continued patrol and surveillance of designated wil-
derness and wilderness study areas.

2000 Planned Actions

Program Notes. In partnership with the National Park
Service, we are preparing a Joint Fire Management Plan
together with an environmental assessment for El
Malpais National Conservation Area and H Malpais
National Monument. Under the preferred alternative,
three fire management zones would be identified for
BLM and NPS lands: a fire suppression zone, a
wildland fire use zone, and a fuels management zone.
The goal of this plan would beto, as much as possible,
return fire to its natural role in the ecosystem. If the
preferred alternative is adopted, BLM and NPS may
utilize prescribed fire as well as non-fire treatments to
reduce fuels hazards to more natural levels in H
Malpais NCA and El Malpais National Monument.

- Complete Continental Divide Trail through the Chain
of Craters.

- Fenceriparian area at Cebolla Canyon.

Open multi-agency center (NWNMVC).

Staff NWNMYV C 40 hours aweek.

- Construct workshop/storage shed at the Ranger Sta-
tion.

- Stabilize Casamero Ruin through contract with the
National Park Service.

- Increase interpretive programs with extensive school
participation.

- Continue to staff Ranger Station 7 days aweek.

- Continue patrol and surveillance of designated wil-
derness and wilderness study areas.

- Continue to clean up campsites and trash dumping,
mitigate vandalism, and maintain signs.
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- Continue LAC monitoring program.

- Maintain wildlife waters, recreation trails, and other
improvementsin the NCA.

- Build nature trail behind the Ranger Station.

- Improve the Cebolla Canyon road.

- Continue inventory of petroglyphs within the NCA
utilizing services of volunteers.

- Rebuild thetrail to LaVentanaArch.

- Prepare joint fire management plan for B Malpais
NCA (BLM) and El Malpais National Monument
(NPS).

- Continue patrol and surveillance of designated wil-
derness and wilderness study areas.

Law Enforcement

Program Notes. The Albuquerque Field Office main-
tains an active Law Enforcement Program. This pro-
gram has two areas of emphasis: first, protection
of

public land users, employees, natural resources, and
property, and second, investigation, apprehension, and
prosecution of persons committing crimina violations
against the laws of the United States. The law enforce-
ment rangers provide field support to many of the pro-
grams for which the AFO has responsibility, provide
technical support for civil and administrative processes
for recovery of damages and restitution, and coordinate
with allied State and Federal agencieswith responsibili-
ties on the public lands. They perform extensive field
patrols, including weekend patrols, of the public lands
to deter criminal activity. Every year, they investigate
al reports of violations, including illegal fuelwood
removal, household garbage dumping, and illegal graz-
ing. A mgor focus of the AFO program is investiga-
tion of violations of the Archeological Resources Pro-
tection Act.



APPENDIX 1

Albuquerque Field Office Environmental Assessments
Fiscal Year 1998

NM-010-98-01X San Jose Badlands Sampling-Kinney Brick Minerals Approved 11/21/97
NM-010-98-02 Arrossa/Rickmer Land Purchases Lands Approved 10/24/97
NM-010-98-03 Arroyo Lucero Catchments Wildlife Approved 11/17/97
NM-010-98-04X San Pedro S&G Sde Minerals Approved 11/15/97
NM-010-98-05 White Mesa Mine Plan Mod.-American Gypsum Minerds Approved 11/17/97
NM-010-98-06 San Luis Watering Trough Range Cancelled
NM-010-98-07 January Oil & Gas Lease Sde Mineras Approved 11/17/97
NM-010-98-08 Cabresto Canyon APDs-Mallon (Jicarilla) Minerds Approved 12/08/97
NM-010-98-09 R/W-Regina Water Storage Tank Lands Withdrawn
NM-010-98-10 Elm Ridge Resources APDs (Jicarilla) Minerds Approved 12/16/97
NM-010-98-11 Limark Fed 27-1 APD Mineras Approved 12/15/97
NM-010-98-12 Southwestern Willow Flycatcher Mgmt Plan Wildlife Approved 02/17/98
NM-010-98-13 Santa Ana Mine Expansion Minerds Approved 07/29/98
NM-010-98-14 UNM Lodestar Observatory R& PP Lease Lands Pending
NM-010-98-15X R/W-Continental Divide Electric Coop Lands Approved 02/23/98
NM-010-98-16X R/W-Socorro Electric Coop Lands Pending
NM-010-98-17 April Oil & Gas Lease Sde Minerds Approved 02/10/98
NM-010-98-18 Soil Analysis for Lodestar Project Lands Approved 03/17/98
NM-010-98-19 Cabresto Canyon APDs-Mallon (Jicarilla) Minerds Approved 02/17/98
NM-010-98-20 Tom Allotment Pipeline Range Approved 04/01/98
NM-010-98-21 Tapacitos Wash/Wild Horse Mesa APDs-Conoco Minerds Approved 04/23/98
NM-010-98-22AD | FUP-Dunlap Ranch Borrow-NMSH& TD Mineras Approved 04/20/98
NM-010-98-23X Bdl Ranch Sampling-CaMat Minerals Approved | 4/15/98
NM-010-98-24 Azabache Station Stabilization Culturd Approved 05/19/98
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NM-010-98-25

NM-010-98-26

NM-010-98-27

NM-010-98-28

NM-010-98-29X

NM-010-98-30
NM-010-98-31

NM-010-98-32
NM-010-98-33
NM-010-98-34
NM-010-98-35
NM-010-98-36X
NM-010-98-37
NM-010-98-38
NM-010-98-39X
NM-010-98-40
NM-010-98-41
NM-010-98-42
NM-010-98-43
NM-010-98-44X
NM-010-98-45X
NM-010-98-46
NM-010-98-47
NM-010-98-48
NM-010-98-49X
NM-010-98-50

NM-010-98-51

Chijuilla Culvert Modifications

Elk Com #1 APD & R/W-McElvain
Lindrith B #105 APD-Conoco

Big Sagebrush Herbicide Treatment
LUA-Richard Home Photography/Danskin
Ball Ranch Test Well-CdMat

R/W-Water Storage Tank & Access-Village of San
Ysidro

APD-Burlington Resources (Jicarilla)
R/W-Interstate 40 Rio Puerco Bridge-NMSH& TD
Ball Ranch Exchange #2

Cabresto Canyon APDs-Mallon (Jicarilla)

San Luis Tower Landscape Rock Sale
Cabresto Canyon APDs-Mallon (Jicarilla)

Fork Rock #1 APD-High Plains Petroleum
Cabezon Raptor Perch Poles

El Malpais Catchments

Arroyo Colorado Salt Cedar Control

Lindrith #106 APD-Conoco

APDs-Taurus Exploration (Jicarilla)
R/W-Jemez Electric Coop for Sanchez Family
Cebolla Spring Extension

SRP-Commercia Guiding-H-J Outfitters

Soil Profile Pits/San Luis & Cabezon-USGS
APDs-Mallon (Jicarilla)

SRP for Wedding at La Ventana Arch

Cerro Brillante CRMP

Reissue SRP-Puerto Ranch Outfitter

Wildlife
Mineras
Minerals
Range
Lands
Mineras

Lands

Minerals
Lands
Lands
Minerals
Minerals
Mineras
Minerals
Wildlife
Wildlife
Range
Minerals
Minerals
Lands
Range
Recreation
Sails
Mineras
Recreation
Range

Recreation

Approved
Approved
Approved
Approved
Approved
Withdrawn

Approved

Approved
Approved
Cancelled
Approved
Approved
Approved
Approved
Cancelled
Approved
Approved
Approved
Approved
Approved
Cancelled
Approved
Approved
Approved
Approved
Approved
Approved

06/19/98
05/27/98
06/12/98
10/16/98

6/15/98

09/14/98

06/12/98
01/05/98

06/26/98
06/30/98
08/21/98
07/30/98

04/20/99
05/26/99
08/12/98
09/10/98

10/18/98

08/25/98
09/02/98
10/20/98
09/24/98
09/15/98

10/07/98
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NM-010-98-52 SRP-Commercial Guiding-Terry Kayser Outfitters Recreation Approved 10/07/98

NM-010-98-53X R/W-Gas Injection Line-Pride Energy Lands Approved | 10/01/98

NM-010-98-54 R/W-Jemez Electric Coop (Lucero Family) Lands Approved 10/23/98

NM-010-98-55 VOID

NM-010-98-56 Eagle Mesa 3-D Seismic Project-San Juan Joint Mineras Approved 10/5/98
Venture

Abbreviations. AD - Administrative Determination of NEPA Adequacy; APD - Application for Permit to Drill;

CRMP - Coordinated Resource Management Plan; FUP - Free-Use Permit; LUA - Land Use Authorization; R& PP -
Recreation and Public Purposes; R/W - Right-of-Way; S& G - Sand and Gravel; SRP - Specia Recreation Permit; X -
Categorica Exclusion

18



APPENDIX 1 (Continued)

Albuquerque Field Office Environmental Assessments

Fiscal Year 1999

NM-010-99-01
NM-010-99-02
NM-010-99-03X
NM-010-99-04
NM-010-99-05
NM-010-99-06
NM-010-99-07
NM-010 99--08

NM-010-99-09

NM-010-99-10

NM-010-99-11

NM-010-99-12
NM-010-99-13
NM-010-99-14
NM-010-99-15
NM-010-99-16
NM-010-99-17
NM-010-99-18
NM-010-99-19
NM-010-99-20
NM-010-99-21
NM-010-99-22

NM-010-99-23

SRP-Commercial Guiding-Robert Rawlins Ouitfitter

Burns Canyon APDs-Mallon (Jicarilla)

San Jose Badlands Mine

SRP-Commercial Guiding-Towner Ranch Ouifitter
La Jara Canyon APDs-Mallon (Jicarilla)

Burns Canyon APDs-Mallon (Jicarilla)

R/W-NM 44 Expansion-NMSH& TD

January Oil & Gas Lease Sale

Eagle Mesa Seismic Project Line Addition-San Juan
Joint Venture

Burns Canyon APDs-Mallon (Jicarilla)

R/W Amendment-Angel Peak Gathering System
Compressor-El Paso Field Services

APDs-Mallon (Jicarilla)

R/W-Guada upe Road & Bridge-Sandova County
Sage Shaving

La Jara Canyon APD-Mallon (Jicarilla)
Azabache Pipeline System

Aranda Pipeline Extension

La Jara Canyon APDs-Mallon (Jicarilla)

VOID

Fruitland Humate Withdrawal

APDs-Mdlon (Jicarilla)

R/W-Elk Com #1 Pipdine-El Paso Field Services

County Line 3-D Seismic Project-San Juan Joint Venture

Recreation
Minerads
Mineras
Recresation
Mineras
Minerads
Lands
Mineras

Minerds

Minerds

Lands

Minerals
Lands
Range
Minerads
Range
Range

Minerds

Lands
Minerds
Lands

Minerds

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved
Approved

Approved
Approved
Cancelled
Approved
Approved
Approved
Approved

Approved
Approved
Approved
Approved

10/10/98
10/20/98
10/28/98
11/10/98
11/12/98
11/25/98
01/10/99
11/03/99
11/02/98

01/05/99
12/21/98

02/02/99
02/11/99

01/14/99
01/05/99
05/27/99

02/02/99

01/29/99
02/02/99
02/08/99
05/14/99
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NM-010-99-24
NM-010-99-25
NM-010-99-26X
NM-010-99-27
NM-010-99-28
NM-010-99-29
NM-010-99-30
NM-010-99-31
NM-010-99-32

NM-010-99-33

NM-010-99-34
NM-010-99-35
NM-010-99-36
NM-010-99-37
NM-010-99-38

NM-010-99-39

NM-010-99-40X
NM-010-99-41
NM-010-99-42
NM-010-99-43
NM-010-99-44
NM-010-99-45
NM-010-99-46
NM-010-99-47
NM-010-99-48
NM-010-99-49

April Oil & Gas Lease Sde

R/W-Placitas Open Space Access-Sandova County

Tent Rocks Cattleguard

R/W-Candelaria Access-First Security Bank
Palomas Allotment Grazing Permit Renewa
Esposito Allotment Grazing Permit Renewal
R/W-Lindrith Area Fiber Optics-GTE Southwest
FUP-Torrance County Borrow PitsNMSH&TD
FUP-S& G-Rio Arriba County

El Malpais NCA Land Acquisition from Sawmill
Investors Group

SRP for “Oh My God” 100 Motorcycle Race
Wilson Canyon Burn Management Fence

Penistaja Fed 23-1 APD-Penwell Energy

Chico Crossing Allotment Grazing Permit Renewal

Noxious Weed Management in Upper Rio Puerco

Cerritos de Jaspe, Little Hole-in-the-Wall, Raney, and

Ventana Allotments Grazing Permit Renewals
LUA-Tent Rocks Photography-Elle Magazine
LUA-NM 44 Temporary Use AreassNMSH&TD
SRP-Hiking & Camping-Cottonwood Gulch
FUP-H Ranch Quartzite Quarry-NMSH&TD

Elk Com 4-7 APD-McElvain

Los Pilares Erosion Control

Clinker Testing-Bar J Exploration

L ease-Baca/Prewitt Trespass

Los Pilares Allotment Grazing Permit Renewal

Chijuilla Allotment Grazing Permit Renewal

Minerals
Lands
Range
Lands
Range
Range
Lands
Mineras
Mineras

Lands

Recreation
Range
Minerals
Range
Range

Range

Lands
Lands
Recreation
Mineras
Mineras
Range
Mineras
Lands
Range

Range

Approved
Pending
Approved
Withdrawn
Approved
Pending
Approved
Approved
Approved
Approved

Cancelled
Approved
Approved
Pending
Approved
Pending

Approved
Approved
Approved
Pending
Approved
Cancelled
Withdrawn
Approved
Approved
Pending

02/05/99

05/21/99

11/05/99

05/28/99

05/10/99

04/23/99
08/11/99

04/20/99
05/12/99

06/11/99

05/13/99
06/11/99
06/14/99

06/09/99

09/23/99
12/01/99

20



NM-010-99-50

NM-010-99-51
NM-010-99-52
NM-010-99-53
NM-010-99-54
NM-010-99-55
NM-010-99-56
NM-010-99-57
NM-010-99-58
NM-010-99-59
NM-010-99-60
NM-010-99-61
NM-010-99-62
NM-010-99-63
NM-010-99-64
NM-010-99-65
NM-010-99-66
NM-010-99-67
NM-010-99-68
NM-010-99-69
NM-010-99-70
NM-010-99-71
NM-010-99-72
NM-010-99-73
NM-010-99-74
NM-010-99-75

NM-010-99-76

Continental Divide, Pelon, and South Divide Allotments
Grazing Permit Renewals

Mineral Material Sale-Wallin Schist Quarry
Torreon Wash Allotment Grazing Permit Renewal
Los Pinos Arroyo Allotment Grazing Permit Renewal
Tsidu-Weza Allotment Grazing Permit Renewal
Chica Allotment Grazing Permit Renewal
Driggers Allotment Grazing Permit Renewal

R. Taylor Allotment Grazing Permit Renewal

E. Mora Allotment Grazing Permit Renewal
Aparcio Gurule Allotment Grazing Permit Renewal
Lovato A. Allotment Grazing Permit Renewal
Black Bear Allotment Grazing Permit Renewal
Albert Gurule Allotment Grazing Permit Renewal
Herrera Allotment Grazing L ease Renewal

Leonard Casaus Allotment Grazing L ease Renewal
A&A Cattle Co. Allotment Grazing L ease Renewal
Canada Ancha Allotment Grazing Lease Renewd
King Brothers Ranch Allotment Grazing Lease Renewal
Ojo Halado Allotment Grazing Lease Renewa
Talings Pond Allotment Grazing Lease Renewal
Hondo Canyon Allotment Grazing L ease Renewa
Rest Stop Allotment Grazing Lease Renewal

Ojo Pueblo Allotment Grazing L ease Renewa

EJO Allotment Grazing Lease Renewd

Montafio Allotment Grazing Lease Renewal

VM Allotment Grazing Lease Renewa

Monument Lake Allotment Grazing L ease Renewal

Range

Minerals
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range

Range

Pending

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

04/20/99
04/20/00
01/04/00
10/01/99
10/01/99
10/01/99
10/01/99
10/01/99
10/01/99
10/01/99
10/01/99
10/01/99
01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
01/4/00

01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
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NM-010-99-77
NM-010-99-78
NM-010-99-79
NM-010-99-80
NM-010-99-81
NM-010-99-82
NM-010-99-83
NM-010-99-84
NM-010-99-85
NM-010-99-86
NM-010-99-87
NM-010-99-88
NM-010-99-89X
NM-010-99-90
NM-010-99-91
NM-010-99-92
NM-010-99-93
NM-010-99-94
NM-010-99-95

NM-010-99-96

NM-010-99-97

NM-010-99-98

MBM Allotment Grazing Lease Renewd

HL Allotment Grazing L ease Renewal

ERI Allotment Grazing Lease Renewal

Mountainair Lease Allotment Grazing Lease Renewal
Fulfer Lease Allotment Grazing L ease Renewal

E. Gallegos Lease Allotment Grazing L ease Renewa
Wesseley Lease Allotment Grazing Lease Renewal
Navarre Allotment Grazing Lease Renewal

Qjitos Allotment Grazing Lease Renewal

El Malpais Allotment Grazing Permit Renewal

Jicarilla 150 #4B APD-Burlington Resources (Jicarilla)
October Oil & Gas Lease Sde

Emergency Repair-Chijuillita Gas Lines-PNM
SRP-Commercial Guiding-C & J Outfitters

Canyon del Camino Allotment Grazing Permit Renewd
SRP-Commercial Guiding-H & A Ouifitters

Cabezon Community Allotment Grazing Permit Renewal
Los Cerros Allotment Grazing Permit Renewal

Pino Spring Allotment Grazing Permit Renewal

Rio Puerco Stream Corridor Rehabilitation/La Ventana
Reach

Cougar Com 33#1 APD & R/W-McElvain

Rutledge & F. Torres Allotments Grazing Permit
Renewals

Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Range
Mineras
Lands
Recreation
Range
Recresation
Range
Range
Range

Watershed

Minerds

Range

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Pending

Approved
Pending

Approved
Pending

Pending

Approved

Pending

01/04/00

01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
01/04/00
01/02/00
07/30/99
08/03/99
08/24/99
01/03/99

09/01/99

11/05/99

10/26/99

Abbreviations: APD - Application for Permit to Drill; FUP - Free-Use Permit; LUA - Land Use Authorization; R/W -
Right-of- Way; S&G - Sand and Gravel; SRP - Special Recreation Use Permit; X - Categorical Exclusion
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APPENDIX 1 (Continued)

Albuquerque Field Office Environmental Assessments

Fiscal Year 2000

NM-010-00-01

NM-010-00-02

NM-010-00-03

NM-010-00-04

NM-010-00-05

NM-010-00-06

NM-010-00-07
NM-010-00-08
NM-010-00-09
NM-010-00-10
NM-010-00-11
NM-010-00-12
NM-010-00-13X
NM-010-00-14
NM-010-00-15

NM-010-00-16X

NM-010-00-17
NM-010-00-18
NM-010-00-19
NM-010-00-20
NM-010-00-21
NM-010-00-22

NM-010-00-23

Eagle Springs 8 #1 APD-Penwell Energy

Torres Livestock Pens

Kinaird Arroyo Sage Shaving Treatment

January Oil and Gas Lease Sde

R/W-Cougar Com 33#1 Pipeline-El Paso Natural Gas

R/W-Penistgja 23#1 Pipeline/Powerline-Penwell
Energy

Chijuilla Christmas Tree Harvest Area

Shroyer Pifion Wilding Harvest Area

Chijuilla Fuelwood Harvest Area

Daniel Gonzales Allotment Grazing Permit Renewal
Lost Valey Allotment Grazing Permit Renewa
Mineral Materia Test Trenches-FNF Exploration
Mineral Mat Sale-Torreon Reddog Pit-Bar J Trucking
R/W-Fiber Optic Regeneration Sites-Pathnet
APDs-Energen (Jicarilla)

R/W-Faucet Pump Station-Cabezon Water
Association

APDs-Energen (Jicarilla)

Elk Com 10 #1A APD-McElvain

APD-EIm Ridge Resources (Jicarilla)
Roundy Allotment Grazing Permit Renewa
T.A. Allotment Grazing Permit Renewal
APDs-Mallon (Jicarilla)

SRP-Commercial Day Hiking-Hikah

Recreation
Range
Range
Minerals
Lands

Lands

Forestry
Forestry
Forestry
Range
Range
Mineras
Minerals
Lands
Mineras

Lands

Minerals
Minerals
Mineras
Range
Range
Minerals

Recreation

Approved
Pending
Approved
Approved
Pending

Approved

Approved
Pending
Pending
Pending
Pending
Approved
Approved
Approved
Approved
Approved

Approved
Approved
Approved
Pending

Pending

Approved
Approved

11/29/99

12/09/99
11/03/99

06/23/00

12/09/99

11/17/99
11/17/99
03/22/00
11/30/99
04/28/00

01/20/00
12/21/99
01/20/00

01/20/00

03/15/00
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NM-010-00-24DNA

NM-010-00-25

NM-010-00-26

NM-010-00-27

NM-010-00-28

NM-010-00-29

NM-010-00-30

NM-010-00-31

NM-010-00-32

NM-010-00-33X

NM-010-00-34

NM-010-00-35

NM-010-00-36

NM-010-00-37X

NM-010-00-38

NM-010-00-39

NM-010-00-40

NM-010-00-41

NM-010-00-42

NM-010-00-43

NM-010-00-44

NM-010-00-45

NM-010-00-46

NM-010-00-47

SRP-Oh My God 100 Motorcycle Race

El Banquito/Azabache Allotment Grazing Permit
Renewal

APDs-Energen (Jicarilla)
Techado Mesa Allotment Grazing Permit Renewal
VOID

APDs & R/Ws-McElvain

LUA for Explosives Testing-TPL

R/W-La Jara Ditch/Road-L a Jara Ditch Association
APDs-Mallon (Jicarilla)

San Ysidro Trials Area Arroyo Stabilization.
R/W-West Mesa to Person Station Pipeline-PNM

R/W-Powerline to Fiber Optic Regeneration Station-
Jemez Mountains Electric Coop

Mineral Mat. Sale-Marian Butte Borrow Pit-Sundt
Mineral Mat. Sale-Humates-Uranium King

VOID

SRP-Commercial Guiding-Non-Typical Outfitters
R/W-New Torreon Road-Sandoval County

R/W-Relocate Powerline at New Rio PuercoBridge-
PNM

Schalk 41 #1B & #2B APDs-Schak Devel opment
July Oil & Gas Lease Sale

Cafada del Ojo Pasture Fence 1
LUA-Drilling-Los Alamaos Nationa Labs

Mineral Material Sde-Cafiada Ancha Gravel Pit-
Bobby Garcia Trucking (Taos Field Office)

Gallina Riparian Dumpsites Restoration

Recreation

Range

Mineras

Range

Minerals/
Lands

Lands
Lands
Minerals
Recreation
Lands

Lands

Minerals

Minerds

Recreation
Lands

Lands

Mineras
Mineras
Range
Lands

Minerds

Riparian

Approved

Approved
Approved

Approved

Approved

Approved
Approved
Approved
Approved

Approved

Pending

Approved
Pending

Approved

Approved
Approved
Pending
Pending

Approved

Pending

03/15/00

02-08-00

05/01/00

03/14/00

03/02/00

03/07/00
03/07/00
08/07/00
04/20/00

04/27/00

05/16/00

04/28/00

05/02/00
04/26/00

05/19/00
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NM-010-00-48

NM-010-00-49

NM-010-00-50

NM-010-00-51

NM-010-00-52

NM-010-00-53
NM-010-00-54

NM-010-00-55

NM-010-00-56

NM-010-00-57

NM-010-00-58

NM-010-00-59
NM-010-00-60
NM-010-00-61
NM-010-00-62
NM-010-00-63
NM-010-00-64
NM-010-00-65
NM-010-00-66

NM-010-00-67X

NM-010-00-68

NM-010-00-69

NM-010-00-70

NM-010-00-71

NM-010-00-72

Eagle Springs 8 #2M APD-Penwell Energy

Programmatic EA-Commercial Ouitfitter Hunting
[Ifeld Community Reservoir Maintenance
APDs-2000 Drilling Program-Conoco (Jicarilla)

Cafiada Candelaria Allotment Grazing Permit
Renewal

Wilson Canyon Allotment Grazing Permit Renewd
Forty-Four Allotment Grazing Permit Renewal

Cerros Colorados & Cachulie Allotments Grazing
Permit Renewals

Cod Creek Allotment Grazing Permit Renewd
FUP-Borrow Material-Sandoval County

Continental Divide National Scenic Trail-El Mapais
NCA & Upper Rio Puerco Segments

Rio Salado Allotment Grazing Permit Renewal
SRP-San Miguel Dome OHV Rock Crawling Area
Cuba Airstrip Fence

R/W-Access Road-Barbara L asatar

RIW

October Qil & Gas Lease Sale

R/W-Access Road-Leo Ramirez

San Luis Community Allotment Grazing Permit
Renewal

FUP-S& G Near Torreon-Torreon Chapter
Bluewater Controlled Burn

Bear Com 28 #1 APD-McElvain

My Buddy Allotment Grazing Permit Renewal
San Mateo Allotment Grazing Permit Renewal

Four Daughters Allotment Grazing Permit Renewal

Mineras
Recreation
Range
Mineras

Range

Range
Range

Range

Range
Minerds

Recreation

Range
Recreation
Wildlife
Lands
Lands
Minerals
Lands

Range

Mineras
Forestry
Minerals
Range
Range

Range

Approved
Approved
Approved
Approved
Pending

Pending
Pending

Pending

Pending
Pending

Pending

Pending
Pending
Pending
Pending
Pending
Approved
Pending
Pending

Pending
Pending
Pending
Pending
Pending
Pending

06/13/00
08/07/00
06/27/00

06/08/00

08/10/00
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NM-010-00-73 L.R. Nix Lease Allotment Grazing L ease Renewa Range Pending
NM-010-00-74 Rito de los Pifios Allotment Grazing Permit Renewal Range Pending
NM-010-00-75 Reynolds Draw Allotment Grazing Permit Renewal Range Pending
NM-010-00-76 Stevens Lease Allotment Grazing Lease Renewal Range Pending
NM-010-00-77 Lomas Altos Allotment Grazing Permit Renewal Range Pending
NM-010-00-78 McCauley Allotment Grazing Permit Renewal Range Pending
NM-010-00-79 Dye Allotment Grazing Permit Renewal Range Pending
NM-010-00-80 Schmitz Allotment Grazing Permit Renewa

Abbreviations. APD - Application for Permit to Drill; DNA - Determination of Land Use Plan Conformance and
NEPA Adequacy; FUP - Free-Use Permit; LUA - Land Use Authorization; R/W - Right-of-Way; S& G - Sand and
Gravel; SRP - Specia Recreation Permit; X - Categorical Exclusion
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